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1 Introduction  
Section 1: This document, Working Paper 3: Evaluation Criteria and Plan for Improvements, builds upon 
previous working papers (Working Paper 1: Existing Conditions and Working Paper 2: Forecast of Future 
Conditions and Deficiencies) and summarizes the recommended improvements and evaluation 
framework used to prioritize improvements at the Arizona Department of Transportation’s (ADOT) 
managed rest areas through 2042. The evaluation framework and criteria yield a list of prioritized 
projects for preservation, expansion, and modernization at all 19 rest areas (33 sites) for short-, mid-, 
and long-term implementation.  

Section 2:  Rest Area Evaluation Criteria summarizes the evaluation framework and criteria developed   
to prioritize rest area needs and improvements. 

Section 3: Rest Area Preservation Prioritization summarizes the recommended preservation 
improvements and prioritized ranking of rest areas for each planning horizon.  

Section 4: Rest Area Expansion Prioritization summarizes the recommended expansion improvements 
and prioritized ranking of rest areas for each planning horizon. 

Section 5:  Rest Area Modernization Priorities summarizes the recommended modernization 
improvements and prioritized ranking of rest areas for each planning horizon.  

Section 6: Overall Project Priorities summarizes the overall short-, mid-, and long-term prioritized 
recommendations for each rest area. 
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2 Evaluation Criteria  
This section discusses the approach, framework, and scoring criteria used to prioritize rest area 
expansion, rehabilitation/preservation, and modernization improvements for each planning horizon 
(short-, mid-, and long-term) through 2042. 

Methodology 
Data collected and forecasts developed as part of this study were analyzed to make prioritized 
recommendations (both short-, mid-, and long-term). As part of this analysis, evaluation tools were 
developed to document characteristics associated with rest areas and identify their potential needs 
using scores and weighted criteria to objectively compare rest areas. Prioritized rest area improvements 
for preservation, expansion, or modernization were identified based on a set of data categories which 
include, but are not limited to:  

• Forecasted Deficiencies 
• Availability of Alternative Stopping Opportunities (ASO) 
• Nearby Rest Areas 
• Proximity to Urban Areas 
• Truck Parking Characteristics  
• Completed and Programmed Improvements 
• Years Since Previous Improvements 
• Anticipated Water Demand 
• Peer State and Industry Best Practices 

Close coordination with the Project Management Team (PMT) and Stakeholders was conducted to refine 
the following evaluation criterion and scoring. The following sections describe in further detail the 
criteria used to rank and prioritize improvements for each improvement category.  

Rest Area Preservation/Rehabilitation 
Preservation projects were evaluated based on existing rest area needs, as well as their ability to 
continue functioning at an acceptable level for the traveling public through year 2042.  Since the 2011 
study, all short-term rehabilitation and/or preservation projects have been completed. Table 3-1 in the 
Section 3 summarizes all improvements made since 2011.  

Facilities Management and Transportation Systems Management and Operations (TSM&O) provided the 
expected life-cycle of mechanical, structural, electrical, and water and wastewater elements. In general, 
facilities located underground (e.g., water lines, conduit, etc.) are expected to have a life-cycle of 
approximately 30 years, while facilities above ground (e.g., structures, electrical components, etc.) are 
expected to have a life-cycle of approximately 15 years. This information was used to project when each 
facility would require rehabilitation based on the number of years since the previous improvements 
occurred. Water capacity deficiencies were calculated based on allowable pump capacity, projected 
water usage, and peak hour capture rates. Lastly, the years since previous improvements at each rest 
area were evaluated to identify in which year each rest area is expected to require rehabilitation. The 



 

 

Working Paper 3: Evaluation Criteria and Plan for Improvements  Page 7 of 48 

A r i z o n a  S t a t e w i d e  R e s t  A r e a  S t u d y  
 results of each input were compared to identify a list prioritized rehabilitation and preservation projects 

for each rest area through year 2042.  

Expansion   
As part of Working Paper 2: Forecast of Future Conditions and Deficiencies, forecasts for each planning 
period (5, 10, and 20 years) were developed to identify potential restroom and parking deficiencies at 
ADOT’s managed rest areas. Because many of the rest areas were projected to have some deficiency by 
2042, a scoring and weighted criterion was developed to prioritize parking or restroom expansions by 
short-, mid-, and long-term needs.  

Some rest areas do not contain any existing truck parking spaces and were not included in the truck 
parking expansion portion of the analysis. In addition, some of the associated traffic data needed for 
forecast parking needs was not available for certain rest areas (i.e., capture rates). Therefore, the 
following rest areas were not evaluated for parking expansion at this time: 

• Parks 
• Christensen 
• Mazatzal 
• Salt River Canyon 
• Hassayampa 

Tier 1 Evaluation – Forecasted Deficiencies 
Since this study is expected to be updated every 10 years (next updated is anticipated in 2032) and to 
ensure rest areas maintain flexibility as changes in the transportation landscape occur, forecasted 
deficiencies through 2032 were used to prioritize expansion needs. Furthermore, truck parking needs 
will be further evaluated as part of the planned Truck Parking Study in future years. Of those rest areas 
in which forecasts were developed, all but four sites (Sentinel Westbound, Sunset Point, Canoa Ranch 
Eastbound, and Canoa Ranch Westbound) had either car or truck parking deficiencies by 2032. A 
summary of the car and truck parking deficiencies at each rest area in 2032 is summarized Section 4.  

Tier 2 Evaluation – Rest Area Prioritization 
Since most rest areas are expected to require additional parking, a scoring criterion was developed to 
determine which sites should be prioritized first. Data categories included in this evaluation are as 
follows: 

• Forecasted Parking Deficiencies in 2032 
• Locations with Documented Undesignated Truck Parking 
• Availability of Private Truck Parking Nearby 
• Proximity to Urbanized Areas 

Using logical assessment of existing conditions and statistical analysis, the following scoring ranges were 
applied to each category, as summarized in Table 2-1.   

 



 

 

Working Paper 3: Evaluation Criteria and Plan for Improvements  Page 8 of 48 

A r i z o n a  S t a t e w i d e  R e s t  A r e a  S t u d y  
 Table 2-1. Rest Area Prioritized Parking Expansion Scoring and Criteria 

Evaluation Category Description Scoring Criteria Weight 
Applied 

Truck Parking 
Deficiencies (2032) 

The Number of Deficient Truck Parking Spaces at 
Each Rest Area in 2032 

-80 to -61 = 4 
-60 to -41 = 3 
-41 to- 21 = 2 
-20 to -1 = 1 
> 0 = 0 

1.0 

Undesignated Truck 
Parking at/near Rest 
Areas 

Rest Areas within 20 Miles of A Documented Top 
15 Undesignated Truck Parking Locations (Source: 
2019 Arizona Truck Parking Study) 

At Rest Area = 2 
Within 20 Miles = 1 
No = 0 

1.5 

Truck Parking at 
Nearby Private 
Facilities 

The Number of Available Parking Spaces at Private 
Facilities within 30 Miles of Each Rest Area (Must 
Be within 2 Miles of an Interchange) 

0 to 51 = 0 
51 to 220 = -1 
221 to 440 = -2 
441 to 660 = -3 
661 to 700 = -4 

1.25 

Distance to Urbanized 
Areas (in miles) 

The Distance from the Rest Area to Urbanized 
Areas (Population >50,000) (Source: 2010 U.S. 
Census Bureau) 

1 to 30 = 2 
31 to 60 = 1 
61 to 90 = 0 

0.5 

 

The weighting applied to each category was developed to counteract the limitations and/or constraints 
of AASHTO’s forecast model. Specifically, the forecast does not account for overnight parking or nearby 
private parking locations. Therefore, these categories were weighted higher as compared to the 
forecasted deficiencies. In addition, the proximity to urbanized areas can affect the demand at rest 
areas as many commercial drivers will queue at these rest areas prior to morning and evening deliveries 
within the urban areas. However, the proximity to urbanized areas is only a small contributing factor in 
comparison to the overall system use.  

Tier 3 Evaluation – Expansion Feasibility  
For rest areas with parking deficiencies in 2032, recommendations were made based on the most 
reasonable and feasible method to accommodate parking at each site. Specifically, each site was 
evaluated for the following:  

  The ability to expand parking within the existing right-of-way (ROW) without 
interruptions to the existing ramps and facilities 

   

  Expand parking within the existing ROW by using minor ramp realignments as needed 

   

  Expand parking by using overflow parking lots within the existing ROW or on adjacent 
land where feasible 

   

  Expand parking by relocating ramps and ramp gores within the existing ROW 

   

1 

2 

3 

4 



 

 

Working Paper 3: Evaluation Criteria and Plan for Improvements  Page 9 of 48 

A r i z o n a  S t a t e w i d e  R e s t  A r e a  S t u d y  
   Expand parking by extending the existing ROW and relocating ramps and gores 

   

  Identify nearby safe parking locations within existing nearby interchanges ROW 

   

  Identify nearby Alternative Stopping Opportunities (ASO) for potential public-private 
partnerships 

 

Since some of these existing sites would require major 
relocation of the existing ramps and gores to 
accommodate more truck parking spaces, overflow 
parking lots like those implemented at Meteor Crater 
were also evaluated for feasibility. In addition, if the 
adjacent land use surrounding the rest area was not 
suitable for expansion and development, then off-site, 
safe-parking only locations were identified. Lastly, if no 
suitable location was identified within proximity to the 
rest area for a safe-parking only location, then it was 
recommended ADOT engage with private facility owners 
for potential public-private partnerships. The results 
and analysis of expansion opportunities is documented 
in further detail in Section 4.  

Modernization 
Opportunities to modernize or expand services at each rest area to meet existing and future travelers’ 
needs was also evaluated as part of this study. Each rest area was first evaluated based on nearby 
services (i.e., ASOs), distance to urban areas, distance to adjacent rest areas, and their anticipated usage 
in year 2042. Combined, these categories provide insight into the expected demand for services and 
amenities at each rest area over the next 20 years. The categories described and their associated scoring 
and weighting criteria is summarized in Table 2-2.  

Table 2-2. Rest Area Usage and Nearby Services Scoring and Criteria 

Evaluation 
Category Sub-category Description Scoring Criteria Weight 

Applied 

Usage Annual Usage 
Projection (2042)  

Forecasted Total Annual Users 
in 2042 

260K to 640K= 1 
641K to 1M = 2 
1.1M to 1.4M = 3 
1.41M to 1.75M = 4 

2.0 

Nearby Services 
 

Distance to Urban 
Areas   

Distance to Urban Areas 
(miles) 

1 to 30 = 1 
31 to 60 = 2 
61 to 90 = 3 

0.5 

Truck Parking Overflow Lot Example (Meteor Crater – WB) 

5 

6 

7 
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Evaluation 
Category Sub-category Description Scoring Criteria Weight 

Applied 
 
 
Nearby Services 

Distance to 
Alternative Stopping 
Opportunities (ASOs) 

Distance to Nearest ASO 
(miles) 

1 to 15 = 1 
16 to 30 = 2 
31 to 60 = 3 

1.25 

Distance to Adjacent 
Rest Areas 
  

Distance to Nearest Rest Area 
(miles) 

1 to 60 = 1 
61 to 120 = 2 
121 to 180 = 3  

1.5 

 

A statistical analysis of the resulting scores from the usage and nearby services evaluation was then used 
to determine the short-, mid-, and long-term implementation periods for each rest area. These 
implementation periods are used to represent the planning period in which these expanded services 
and/or amenities are recommended for implementation. The results from the rest area demand 
evaluation are summarized in detail in Section 5. 

The expanded services and amenities were also evaluated based on 1) their ability to improve safety, 2) 
improve sustainability, 3) if they are documented peer state and/or industry best practice, and 4) their 
feasibility to be implemented. Table 2-3 summarizes the evaluation categories and scoring criteria used 
to prioritize each improvement.  

Table 2-3. Expanded Services and Amenities Evaluation Criteria 

Evaluation 
Category Sub-category Description Scoring Criteria Weight 

Applied 

Safety 

Increased Visibility 
(Buildings and 
Parking Areas) 

Does this improvement improve 
visibility in and around the rest 
area?  

Very Likely = 2 
Somewhat Likely = 1 
Not Likely = 0 

2.0 

Potential to 
Reduce Crashes 

Does this improvement help to 
reduce crashes or incidents at or 
around rest areas?  

Very Likely = 2 
Somewhat Likely = 1 
Not Likely = 0 

Increased Access 
to Emergency 
Services 

Does this improvement provide 
increased access to emergency 
services at rest areas?  

Very Likely = 2 
Somewhat Likely = 1 
Not Likely = 0 

Potential to Deter 
Criminal Activity  

Does this improvement have the 
potential to deter criminal 
activity at rest areas?  

Very Likely = 2 
Somewhat Likely = 1 
Not Likely = 0 

Potential to 
Reduce Driver 
Fatigue 

Does this improvement have the 
potential to increase travelers’ 
length of stay, thereby reducing 
driver fatigue?  

Very Likely = 2 
Somewhat Likely = 1 
Not Likely = 0 

Sustainability 

Potential to 
Reduce Energy Use 

Does this improvement have the 
potential to reduce energy 
consumption at rest areas? 

Very Likely = 2 
Somewhat Likely = 1 
Not Likely = 0 

1.5 Potential to 
Reduce Water Use 

Does this improvement have the 
potential to reduce water use at 
rest areas? 

Very Likely = 2 
Somewhat Likely = 1 
Not Likely = 0 

Reduced 
Environmental 
Footprint 

Does this improvement have the 
potential to reduce the rest 
areas environmental footprint? 

Very Likely = 2 
Somewhat Likely = 1 
Not Likely = 0 
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Evaluation 
Category Sub-category Description Scoring Criteria Weight 

Applied 

Peer State and 
Industry Best 

Practice 

Peer State and 
Industry Best 
Practice   

Was this improvement 
identified as a common practice 
among peer states or industry 
wide?  

Yes = 2 
Somewhat = 1 
No = 0 

1.5 

Feasibility 

Available 
Supporting 
Infrastructure 

Is the infrastructure required to 
support this improvement 
already present at rest areas?  

Very Likely = 2 
Somewhat Likely = 1 
Not Likely = 0 

1.75 

Cost Estimate  

Is the cost estimate for this 
improvement considered high, 
medium, or low compared to 
other improvements? 

High = -1 
Medium = 0 
Low = 1 

Impacts to Existing 
Facilities  

Would this improvement result 
in substantial impact to the 
existing facilities (buildings, 
wastewater, etc.)?  

Very Likely = -1 
Somewhat Likely = 0 
Not Likely = 1 

Environmental 
Impacts 

Would this improvement result 
in significant environmental 
impacts?  

Very Likely = -1 
Somewhat Likely = 0 
Not Likely = 1 

 

The data associated with the potential benefits or effects of implementing each improvement was 
limited. Therefore, a stakeholder survey was also initiated to further define and rank each improvement. 
The amenities and services comparison survey was distributed to this study’ Technical Advisory 
Committee (TAC) and stakeholders in December 2022. The results of the survey and comparative 
analysis are summarized in detail in Section 5.  

Planning Period Prioritization  
The results from each category evaluation were compiled to identify the overall implementation 
strategy for each rest area. For instance, if a rest area was prioritized for parking expansion and 
modernization within the short-term planning period, then this study recommends completing both 
improvements as part of one project. Conversely, if an improvement was not identified as a short-term 
need, but another improvement was, then the short-term improvement should be prioritized without 
any other improvements. A flowchart summarizing the overall framework and evaluation criteria used 
for this study is presented in   

Figure 2-1. 
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Figure 2-1. Rest Area Prioritization and Evaluation Framework 
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3 Rest Area Preservation/Rehabilitation  
This section describes in detail the results and prioritized rehabilitation needs of each rest area for each 
planning horizon. As discussed previously, above ground facilities are expected to have a life-cycle of 15 
years, while underground facilities are expected to have a life-cycle of 30 years. These expected life-
cycles, combined with the timeframe since improvements were last made, were used to determine the 
approximate planning period when rest area facilities may require rehabilitation. Additionally, water 
usage forecasts were developed and compared the existing water capacity to determine if rest areas 
have existing or future water deficiencies. The results of the preservation/rehabilitation evaluation are 
summarized in the following sections.   

Water Capacity Deficiencies 
Monthly water usage reports and groundwater well pump capacities were used in conjunction with peak 
hourly water demand calculations to determine if any of the rest areas using groundwater wells would 
experience water capacity deficiencies through 2042. Based on those calculations, no rest areas were 
anticipated to have water deficiencies by 2042. A summary of calculations and projected water usage 
are included as Appendix A.  

Previous Improvements 
A review of the most recent improvements and record drawings, combined with input from ADOT’s 
Facilities Management and Rest Area Manager were used to determine the approximate year when 
facilities at the rest areas may require rehabilitation. This study began by evaluating the type of 
improvement made at each rest area since the previous study.  

Completed Rehabilitations 
Findings from that review revealed that major rehabilitation of 16 rest areas (or 28 sites) has occurred in 
the last 10 years. Rehabilitation projects generally included, but are not limited to: 

• Water and wastewater system enhancements 
• Structural, mechanical, and electrical rehabilitations 
• Pavement rehabilitations 
• ADA improvements 
• Restroom expansions and renovations 
• Truck parking expansions 

The description of work and funding for rest area improvements were provided by the ADOT Facilities 
Management team and/or are documented in ADOT’s previous and current Five-Year Transportation 
Facilities Construction Programs. Table 3-1 summarizes the improvements made at each rest area since 
2011, while Error! Reference source not found. summarizes the planned improvements over the next 
five years. 
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 Table 3-1. Completed Rest Area Improvements (2011-2022) 

Rest Area(s) Description of Work Funding 
Amount 

Date Completed 

Sunset Point Drill new well; water system communications; ramada structural rehabilitation $3,495,000 October 2013 

Bouse Wash Replace water/booster pumps (and related work); replace wastewater pond liners; 
ADA compliance; site paving; water system communication; structural, mechanical 
and electrical rehabilitation 

$1,485,000 August 2013 

McGuireville 
Hassayampa 

McGuireville: Drill new well; replace water/ booster pumps (and related work); 
paint water storage reservoir; sanitary sewer system modifications; ADA 
compliance; water system communication; and structural rehabilitation 
Hassayampa: Septic tank and leach line cleaning ; parking lot rehabilitation 

$1,400,000 McGuireville: October 2013 
Hassayampa: October 2013 

Salt River 
Canyon 

Replace water/booster pumps (and related work); paint water storage reservoir; 
replace composting toilets; ADA compliance; site paving; and structural 
rehabilitation 

$1,290,000 October 2014 

Burnt Well 
Ehrenberg 

Burnt Well and Ehrenberg:  Replace water/booster pumps (and related work); 
replace septic tanks and leach fields; ADA compliance; site paving; paint water 
storage reservoir; water system communication; structural, mechanical, and 
electrical rehabilitation 

$3,700,000 Burnt Well: October 2014 
Ehrenberg: April 2015 

San Simon Drill new well; replace water/booster pumps (and related work); replace septic 
tanks and leach field; paint water storage reservoir; site paving; ADA compliance; 
water system communications; structural, mechanical, and electrical rehabilitation 

$3,000,000 May 2016 

Texas Canyon Replace water/booster pumps (and related work); replace wastewater pond liners; 
replace septic tanks; replace water pipeline; paint water storage reservoir; ADA 
compliance; site paving; water system communication; structural, mechanical, and 
electrical rehabilitation 

$4,795,000 June 2016 

Mohawk Replace water/booster pumps (and related work); replace septic tanks; replace 
water pipeline; rehabilitate water pump building; replace water storage reservoir; 
ADA compliance; site paving; water system communication; structural, mechanical 
and electrical rehabilitation 

$4,200,000 July 2017 

Sacaton 
Canoa Ranch 

Sacaton: Replace water pipeline; replace septic tanks and leach fields; abandon 
old well; structural, mechanical, and electrical rehabilitation 
Canoa Ranch: Replace water pumps; install new water line; replace septic tanks 
and leach fields; replace water pipeline; paint water storage reservoir; water 
system communications; structural, mechanical, and electrical rehabilitation 

$3,520,000 Sacaton: November 2018 
Canoa Ranch: May 2019 
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Rest Area(s) Description of Work Funding 

Amount 
Date Completed 

Haviland Replace water/booster pumps (and related work); paint water storage reservoir; 
replace septic tanks; ADA compliance; truck parking expansion and site paving; 
structural, mechanical, and electrical rehabilitation 

Phase1 &2:  
$4,299,370 

Truck Parking 
Expansion:  
$4,383,054 

Phase 1 (construction): July 2019 
Phase 2 (landscape establishment): 
December 2019 
Truck Parking Expansion: June 
2020 

Painted Cliffs 
Meteor Crater 

Painted Cliffs:  Replace water pumps, septic tanks and leach fields; water system 
communications; site work; structural, mechanical and electrical rehabilitation 
Meteor Crater: Replace water pumps; evaporation pond liners; paint water 
storage reservoir; water system communications; site work; truck parking 
expansion; structural, mechanical, and electrical rehabilitation 

$3,775,000 Painted Cliffs: September 2020 
Meteor Crater: October 2021 

Bouse Wash Relocate septic tanks (and related work); rehabilitate well for higher water 
production; paint water storage reservoir; truck parking expansion; ADA 
compliance restroom/residence renovation; structural, mechanical, and electrical 
rehabilitation 

$4,375,000 June 2022 

Sentinel Rehabilitate well, new pump house (and related work); replace septic tanks and 
leach fields; new water storage reservoir; truck parking expansion; ADA 
compliance; site work; structural, mechanical, and electrical rehabilitation 

$7,125,000 December 2022 

 

Programmed Rest Area Improvements - Fiscal Years (FY) 2023-2027 

Rest Area (s) Description of Work 
Funding 
Amount 

Expected Completion 

Sunset Point Rehabilitate old restroom building; residence renovation; replace aerators, power 
and related controls for the ponds; ADA compliance; demolition of old pump 
house interior (and related work); truck parking expansion; site work; structural, 
mechanical, and electrical rehabilitation 

$6,400,000 
Currently under construction. 
Expected Completion June 2023 

McGuireville Rehabilitate existing lift station and controls; install power and related controls for 
the evaporation ponds; residence renovation; ADA compliance; mechanical 
upgrade residence and restroom building; site painting and seal buildings; site 
work; truck parking expansion; structural, mechanical, and electrical rehabilitation 

$6,500,000 

February 2024 
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 It should be noted that the three rest areas with no improvement made since 2011 (Parks, Christensen, 

and Mazatzal) have been closed since the previous study. Parks and Christensen are located near an 
urbanized area (Flagstaff) along I-40 and I-17, respectively. These locations have limited ASOs and rest 
areas nearby and a documented demand for truck parking. Although these sites were opened to truck 
parking only during the pandemic, the Park and Christensen rest areas are recommended to be 
converted to permanent truck parking only sites within the short-term planning horizon.  

Input from ADOT’s TSM&O and Facilities Management staff provided cost-effective solutions to convert 
these sites to permanent truck parking only locations to ensure demand at these sites is met and ADOT 
maintains the locations for future use. Solutions proposed include the following: 

• Removal of existing restroom buildings 
• Installation of vaulted toilets (water and wastewater facilities not required) 
• Minor rehabilitation of existing ramadas 
• Pavement rehabilitation (as needed) 
• Installation of high-mast lighting (existing power on site) 
• Formalized signage designations (Truck Parking Only Rest Areas) 

The Hassayampa rest area was improved in 2013, but only included water system repair and parking lot 
rehabilitation. Facilities Management also noted that this site requires Americans with Disabilities Act 
(ADA) improvements. Therefore, this location is recommended as a short-term priority for structural, 
mechanical, and electrical rehabilitation, as well as ADA and site paving improvements.  

Projected Year of Needed Rehabilitation 
Based on input from Facilities Management regarding the life-cycle of rest area facilities, an analysis was 
conducted to determine when each facility type may require rehabilitation. The years since previous 
improvement was calculated and was subtracted from the expected life-cycle timeframe. That 
calculation provided the number of years until each facility type (above ground and below ground) may 
require rehabilitation. Above ground facilities were assumed to generally include ramadas, restroom 
building and fixtures, electrical, well pump-houses, caretaker’s residences, pavement, and sidewalk.  
Below ground facilities were assumed to generally include water and wastewater facilities (i.e., septic 
tanks, leech field, pipes, etc.). Table 3-2 summarizes the projected year of rehabilitation for above 
ground and below ground facilities at each rest area. 
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 Table 3-2. Projected Year of Needed Rehabilitation per Rest Area 

Priority 
Rank Rest Area (RA) Route 

Traffic 
Direction 

Served 

Forecasted 
Annual Users 

in 2042 

Above Ground Facilities Below Ground Facilities 

Years Since Last 
Above Ground 

Facility 
Improvements 

Number of Years 
Until Needed 
Rehabilitation 
(above ground 

facilities) 

Anticipated 
Rehabilitation 

Year 

Anticipated 
Rehabilitation 

Planning Period 

Years Since Last 
Below Ground 

Facility 
Improvements 

Number of Years 
Until Needed 
Rehabilitation 
(below ground 

facilities) 

Anticipated 
Rehabilitation 

Year 

Anticipated 
Rehabilitation 

Planning Period 

1 Hassayampa US 60 Both (4) 9 6 2028 Mid-term 9 21 2043 Long-term 

2 Salt River Canyon US 60 Both (4) 8 7 2029 Mid-term 8 22 2044 Long-term 

3 Ehrenberg  I-10 EB 1,227,525 7 8 2030 Mid-term 7 23 2045 Long-term 

4 Ehrenberg I-10 WB 732,369 7 8 2030 Mid-term 7 23 2045 Long-term 

5 Burnt Well I-10 EB 1,730,908 6 9 2031 Mid-term 6 24 2046 Long-term 

6 Burnt Well I-10 WB 1,440,870 6 9 2031 Mid-term 6 24 2046 Long-term 

7 Texas Canyon  I-10 EB 889,674 6 9 2031 Mid-term 6 24 2046 Long-term 

8 Texas Canyon  I-10 WB 873,148 6 9 2031 Mid-term 6 24 2046 Long-term 

9 San Simon  I-10 EB 636,317 6 9 2031 Mid-term 6 24 2046 Long-term 

10 San Simon  I-10 WB 595,558 6 9 2031 Mid-term 6 24 2046 Long-term 

11 Mohawk I-8 WB 504,340 5 10 2032 Mid-term 5 25 2047 Long-term 

12 Mohawk I-8 EB 371,013 5 10 2032 Mid-term 5 25 2047 Long-term 

13 Sacaton  I-10 WB 1,198,371 4 11 2033 Long-term 4 26 2048 Long-term 

14 Sacaton  I-10 EB 1,194,337 4 11 2033 Long-term 4 26 2048 Long-term 

15 Canoa Ranch  I-19 NB 483,850 3 12 2034 Long-term 3 27 2049 Long-term 

16 Canoa Ranch  I-19 SB 422,646 3 12 2034 Long-term 3 27 2049 Long-term 

17 Haviland  I-40  EB 430,600 3 12 2034 Long-term 3 27 2049 Long-term 

18 Haviland  I-40  WB 416,338 3 12 2034 Long-term 3 27 2049 Long-term 

19 Painted Cliffs I-40  Both 820,358 2 13 2035 Long-term 2 28 2050 Long-term 

20 Meteor Crater  I-40  WB 835,983 1 14 2036 Long-term 1 29 2051 Long-term 

21 Meteor Crater  I-40  EB 834,938 1 14 2036 Long-term 1 29 2051 Long-term 

22 Bouse Wash I-10 EB 1,090,157 0 15 2037 Long-term 0 30 2052 Long-term 

23 Bouse Wash I-10 WB 940,117 0 15 2037 Long-term 0 30 2052 Long-term 

24 Sunset Point3 I-17 Both 1,360,114 0 15 2037 Long-term 0 30 2052 Long-term 

25 Sentinel I-8 EB 551,596 0 15 2037 Long-term 0 30 2052 Long-term 

26 Sentinel I-8 WB 268,145 0 15 2037 Long-term 0 30 2052 Long-term 

27 McGuireville  I-17 SB 708,418 -1 16 2038 Long-term -1 31 2053 Long-term 

28 McGuireville  I-17 NB 605,261 -1 16 2038 Long-term -1 31 2053 Long-term 

Notes:  
1Above ground facilities are assumed to generally include ramadas, restroom building and fixtures, electrical, well pump house, caretaker’s residences, pavement, and sidewalks. 
2Below ground facilities are assumed to generally include water and wastewater facilities (septic tanks, leech field, pipes, etc.). 
3Rest area under construction as of December 2022 
4No data available due to lack of capture rates. 
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Prioritized Preservation/Rehabilitation Projects 
The analysis of existing conditions, years since completed improvements, planned improvements, and 
input form ADOT staff were used to recommend a prioritized list of rehabilitation improvements for 
each rest area. Table 3-3 summarizes this study’s prioritized recommendations for rehabilitation 
projects through 2042. 

Table 3-3. Prioritized Recommendations for Rehabilitation Projects 

Priority 
Rank 

Rest Area 

Ro
ut

e Travel 
Direction 

Served 
Type of Rehabilitation Improvements 

Short-Term (0-5 Years) Prioritized Recommendations 

1 Parks I-40 EB & WB 

Conversion to permanent truck parking only facility 
(includes removal of existing restroom buildings, 
rehabilitation of ramadas and pavement, installation 
of vaulted toilets/composting, high-mast lighting, and 
signage). 

2 Christensen I-17 EB & WB 

Conversion to permanent truck parking only facility 
(includes removal of existing restroom buildings, 
rehabilitation of ramadas and pavement, installation 
of vaulted toilets/composting, high-mast lighting, and 
signage). 

3 Hassayampa US 60 Both 
Structural, Mechanical, and Electrical Rehabilitation; 
Site Paving; ADA Improvements. 

Mid-Term (6-10 Years) Prioritized Recommendations 

4 Salt River Canyon US 60 Both 
Structural Rehabilitation; Replace composting toilets; 
Site Paving. 

5 Ehrenberg I-10 EB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

6 Ehrenberg I-10 WB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

7 Burnt Well I-10 EB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

8 Burnt Well I-10 WB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

9 Texas Canyon I-10 EB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 
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Priority 
Rank 

Rest Area 

Ro
ut

e Travel 
Direction 

Served 
Type of Rehabilitation Improvements 

10 Texas Canyon I-10 WB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

11 San Simon I-10 EB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

12 San Simon I-10 WB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

13 Mohawk I-8 WB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

14 Mohawk I-8 EB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

Long-Term (11-20 Years) Prioritized Recommendations 

15 Sacaton  I-10 WB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

16 Sacaton  I-10 EB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

17 Canoa Ranch  I-19 NB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

18 Canoa Ranch  I-19 SB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

19 Haviland  I-40 EB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

20 Haviland  I-40 WB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

21 Painted Cliffs I-40 Both 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 



 

 

 
Working Paper 3: Evaluation Criteria and Plan for Improvements  Page 20 of 48 

A r i z o n a  S t a t e w i d e  R e s t  A r e a  S t u d y  
 

Priority 
Rank 

Rest Area 

Ro
ut

e Travel 
Direction 

Served 
Type of Rehabilitation Improvements 

22 Meteor Crater  I-40 WB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

23 Meteor Crater  I-40 EB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

24 Bouse Wash I-10 EB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

25 Bouse Wash I-10 WB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

26 Sunset Point I-17 Both 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

27 Sentinel I-8 EB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

28 Sentinel I-8 WB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

29 McGuireville  I-17 SB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

30 McGuireville  I-17 NB 
Rehabilitation of ramadas, restroom building and 
fixtures, electrical, well pump house, caretaker’s 
residence, pavement, and sidewalks 

 



 

 

 
Working Paper 3: Evaluation Criteria and Plan for Improvements  Page 21 of 48 

A r i z o n a  S t a t e w i d e  R e s t  A r e a  S t u d y  
 

4 Rest Area Expansion 
As mentioned previously, all but four rest area sites have been forecasted to have either truck or car 
parking deficiencies by 2042. Therefore, an evaluation and scoring criteria to help determine the 
prioritization order of parking expansion projects was developed. In addition, each site recommended 
for parking expansion was evaluated to determine if parking expansion is at the existing rest area. The 
following sections summarize the results of the parking expansion evaluation.   

Truck and Car Parking Deficiencies 
The forecast model developed by the American Association of State Highway and Transportation 
Officials (AASHTO) was used to project the anticipated number of parking spaces at each rest area 
through 2042. The complete result of that forecast is documented in Working Paper 2: Forecast of 
future Conditions and Deficiencies.  

Similar to the changes experienced between the previous study (in 2011) and this study, such as changes 
in commercial driving hours requirements and advancements in transportation technologies, this study 
acknowledges the potential for further changes in the transportation industry over the next 20 years. 
Therefore, to anticipate potential changes and ensure ADOT’s rest areas remain agile to changing 
conditions, this study based any potential parking expansions on forecast through 2032. Furthermore, 
this study is anticipated to be updated every 10 years, allowing for any potential changes in traffic 
patterns, technology advancements, economic development patterns, and commercial driving 
requirements to be captured as part of that update. Although this study identified deficiencies through 
2042, this study recommends reevaluating any potential deficiencies again in 10 years. Table 4-1 
summarizes the forecasted parking deficiencies at rest areas in 2032. 

Table 4-1. Forecasted Parking Deficiencies at Rest Areas in 2032 

REST AREA 
(RA) RO

U
TE

 

TR
AF

FI
C 

DI
RE

CT
IO

N
 

SE
RV

ED
 

PARKING: EXCESS 
(+) / DEFICIENCIES 

(-) IN 2032 

CA
RS

4  

TR
U

CK
S5  

Mohawk3 I-8 EB 3 -10 
Mohawk3 I-8 WB -6 -6 
Sentinel I-8 EB -6 -9 
Sentinel  I-8 WB 11 4 

Ehrenberg  I-10 EB -19 -38 
Ehrenberg I-10 WB -2 -17 

Bouse Wash I-10 EB 2 -27 
Bouse Wash I-10 WB -2 -21 
Burnt Well I-10 EB -52 -56 
Burnt Well I-10 WB -12 -18 

Sacaton  I-10 EB 20 -13 
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REST AREA 
(RA) RO

U
TE

 

TR
AF

FI
C 

DI
RE

CT
IO

N
 

SE
RV

ED
 

PARKING: EXCESS 
(+) / DEFICIENCIES 

(-) IN 2032 

CA
RS

4  

TR
U

CK
S5  

Sacaton  I-10 WB 6 -10 
Texas Canyon  I-10 EB -8 -62 
Texas Canyon  I-10 WB -4 -72 

San Simon  I-10 EB 0 -38 
San Simon  I-10 WB 14 -42 
Haviland  I-40  EB 13 -31 
Haviland  I-40  WB 9 -27 

Parks2 I-40  EB (1) (1) 
Parks2 I-40  WB (1) (1) 

Meteor Crater  I-40  EB -6 -31 
Meteor Crater  I-40  WB -3 -33 
Painted Cliffs I-40  Both 3 -18 
McGuireville  I-17 NB 20 -6 
McGuireville  I-17 SB 17 -16 
Sunset Point3 I-17 Both 13 3 
Christensen2 I-17 NB (1) (1) 

Christensen2 I-17 SB (1) (1) 

Canoa Ranch  I-19 NB 9 9 
Canoa Ranch  I-19 SB 23 10 

Notes: 
1 No data available  
2 Rest area permanently closed, but temporarily open to 
truck parking 
3 Rest area under construction, but temporarily open to 
truck parking 
4 FHWA vehicles C1-C3 and C5-C7 
5 FHWA vehicles C4 and C8-C13 

 

Prioritized Parking Needs 
AASHTO’s Parking Forecast Constraints 
In 2018 the U.S. Department of Transportation Federal Motor Carrier Safety Administrator (FMCSA) 
entered into the full compliance phase of the mandated "hours of service" (HOS) regulations for 
commercial vehicle operators. The AASHTO’s parking forecast formula for rest areas was published in 
2001 and has not been updated since that time. Therefore, the formula is limited in its ability to account 
for changes in truck parking demand since it was first published. Specifically, the AASHTO’s formula does 
not account for nearby private parking facilities, nor does it account for site-specific parking patterns at 
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 each rest area or changes in commercial driver’s mandatory rest periods and driving hour restrictions. 

For instance, the formula anticipates that the commercial drivers would only remain at rest areas for 20 
minutes per stop. However, commercial drivers are required to take a 30-minute break when they have 
driven for 8 consecutive hours. Furthermore, drivers are required to take a 10 consecutive hour off-duty 
break after 14 consecutive hours of driving, at which a minimum of 8 hours must be in their sleeper 
berth, if using.1 Although, this study did adjust the formula to account for the required 30-minute break, 
many commercial drivers park overnight at rest areas to sleep or meet early morning deliveries at 
nearby locations. 

Truck Parking Expansion Prioritization 
To account for the limitations in AASHTO’s formula and to ensure all characteristics related to truck 
parking demand are captured, a scoring and weighting criterion was developed to help identify the 
recommended planning period for rest area expansion projects. As summarized in Section 2, the 
categories included in the scoring criteria were 1) forecasted parking deficiencies in 2032, 2) locations 
with documented undesignated truck parking, 3) availability of private truck parking nearby, 4) rest area 
proximity to urbanized areas. In addition, a heavier weight was applied to undesignated parking 
locations and nearby private parking to counteract the formula’s limitations.  

Table 4-2 summarizes the results of the scoring and weighted criterion applied. 

 
1 https://www.fmcsa.dot.gov/regulations/hours-service/summary-hours-service-
regulations#:~:text=Drivers%20must%20take%20a%2030,combination%20of%20these%20taken%20consecutively  

https://www.fmcsa.dot.gov/regulations/hours-service/summary-hours-service-regulations#:%7E:text=Drivers%20must%20take%20a%2030,combination%20of%20these%20taken%20consecutively
https://www.fmcsa.dot.gov/regulations/hours-service/summary-hours-service-regulations#:%7E:text=Drivers%20must%20take%20a%2030,combination%20of%20these%20taken%20consecutively
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Table 4-2. Truck Parking Expansion Prioritization Results 

  Truck Parking Deficiencies (2032) Undesignated Truck Parking at/near Rest Areas Truck Parking at Nearby Private Facilities Distance to Urbanized Area (Miles)   
 

Priority 
Rank 

Weighting Criteria Description Scoring 
Criteria 

Weight 
Applied Description Scoring Criteria Weight 

Applied Description Scoring 
Criteria 

Weight 
Applied Description Scoring 

Criteria 
Weight 
Applied 

  
 

Truck Parking Deficiency At Rest Areas = 1.0   
Available Truck Parking At Private Facilities =1.5 
Undesignated Parking At/Near Rest Areas = 1.25   
Distance From Rest Areas to Urban Areas = 0.5 

The Number 
of Deficient 
Truck Parking 
Spaces at 
Each Rest 
Area in 2032 

-80 to -61 =4 
-60 to -41 = 3 
-41 to- 21 = 2 
-20 to -1= 1 

> 0 = 0 

100% 

Documented Top 15 
Undesignated Truck 
Parking Location (At 
or Within 20 Miles 
of Rest Area)  
 
Source: 2019 Arizona 
Truck Parking Study 

At Rest Area = 2 
Nearby (within 20 

miles) = 1 
No = 0 

150% 

The Number of 
Available Parking 
Spaces at Private 
Facilities within 30 
Miles of Each Rest Area 
(Must Be within 2 Miles 
of an Intersection) 

0 to 51 =0 
51 to 220 = -1 

221 to 440 = -2 
441 to 660 = -3 
661 to 700 = -4 

125% 

The Distance from 
Existing Rest Areas 
to Urbanized Areas 
(Population 
>50,000)  
 
Source: 2010 U.S. 
Census Bureau 

1 to 30 = 2 
31 to 60 = 1 
61 to 90 = 0 

50% 

  
 

Rest Area Corridor Direction 
Served Spaces Raw Score Weighted 

Score 
Undesignated Truck 

Parking Raw Score Weighted 
Score Spaces Raw Score Weighted 

Score Distance Raw Score Weighted 
Score 

Total Raw 
Score 

Total 
Weighted 

Score 
1 Texas Canyon I-10 WB -72.4 4 4 Yes 2 3 314 -2 -2.5 16 2 1 6 5.50 
2 Texas Canyon I-10 EB -62.5 4 4 Yes 2 3 314 -2 -2.5 16 2 1 6 5.50 
3 Bouse Wash I-10 EB -27.0 2 2 Near 1 1.5 20 0 0 33 1 0.5 4 4.00 
4 Bouse Wash I-10 WB -20.6 2 2 Near 1 1.5 20 0 0 33 1 0.5 4 4.00 
5 San Simon I-10 WB -41.5 3 3 No 0 0 40 0 0 83 0 0 3 3.00 
6 Sunset Point I-17 Both 3.0 0 0 Yes 2 3 78 -1 -1.25 26 2 1 3 2.75 
7 Ehrenberg I-10 EB -38.1 2 2 Yes 2 3 452 -3 -3.75 5 2 1 3 2.25 
8 Haviland I-40 EB -30.7 2 2 Yes 2 3 465 -3 -3.75 25 2 1 3 2.25 

10 Haviland I-40 WB -27.1 2 2 Yes 2 3 465 -3 -3.75 25 2 1 3 2.25 
11 San Simon I-10 EB -37.9 2 2 No 0 0 40 0 0 83 0 0 2 2.00 
12 McGuireville I-17 NB -15.7 1 1 No 0 0 0 0 0 8 2 1 3 2.00 
13 McGuireville I-17 SB -1.8 1 1 No 0 0 0 0 0 8 2 1 3 2.00 
14 Meteor Crater I-40 EB -30.6 2 2 Near 1 1.5 230 -2 -2.5 16 2 1 3 2.00 
15 Meteor Crater I-40 WB -32.8 2 2 Near 1 1.5 230 -2 -2.5 16 2 1 3 2.00 
16 Ehrenberg I-10 WB -16.8 1 1 Yes 2 3 452 -3 -3.75 5 2 1 2 1.25 
17 Sentinel I-8 EB -8.8 1 1 No 0 0 0 0 0 70 0 0 1 1.00 
18 Painted Cliffs I-40 Both -18.5 1 1 No 0 0 208 -1 -1.25 21 2 1 2 0.75 
19 Mohawk I-8 EB -9.7 1 1 No 0 0 120 -1 -1.25 41 1 0.5 1 0.25 
20 Mohawk I-8 WB -6.0 1 1 No 0 0 120 -1 -1.25 41 1 0.5 1 0.25 
21 Burnt Well I-10 EB -55.8 3 3 No 0 0 532 -3 -3.75 26 2 1 2 0.25 
22 Sentinel I-8 WB 3.9 0 0 No 0 0 0 0 0 70 0 0 0 0.00 
23 Canao Ranch I-19 NB 9.4 0 0 No 0 0 90 -1 -1.25 29 2 1 1 -0.25 
24 Canao Ranch I-19 SB 10.3 0 0 No 0 0 90 -1 -1.25 29 2 1 1 -0.25 
25 Sacaton I-10 EB -13.1 1 1 Near 1 1.5 679 -4 -5 13 2 1 0 -1.50 
26 Sacaton I-10 WB -10.2 1 1 Near 1 1.5 679 -4 -5 13 2 1 0 -1.50 
27 Burnt Well I-10 WB -17.7 1 1 No 0 0 532 -3 -3.75 26 2 1 0 -1.75 
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 Prioritization Results and Considerations 

The results of the truck parking expansion scores yield 14 of the 26 sites evaluated scoring above the 
mean score of 1.54. To assign a prioritized planning period to each rest area, a statistical analysis of the 
scores was completed. The 4 rest area sites scoring one standard deviation above the mean (or above 
3.47) include Texas Canyon (Eastbound and Westbound) and Bouse Wash (Eastbound and Westbound).  

Although, the eastbound Burnt Well rest area is among those rest areas with one of the highest 
forecasted deficiencies in 2032, it has a large quantity of private parking spaces nearby and was not 
located at or near a top undesignated parking location. However, based on existing capture rates and 
anticipated traffic growth, this eastbound site may require car parking expansion by 2032, as it is 
forecasted to be deficient 52 spaces. 

Certain rest areas that scored above the mean but not above one standard deviation of the mean should 
still be evaluated for potential short-term improvements. For instance, despite having a large quantity of 
private parking nearby, the Haviland rest areas and the Ehrenberg rest areas experience large amounts 
of undesignated truck parking at the rest areas or nearby. In fact, Haviland was the number one location 
with undesignated truck parking in the state, with the second 
location occurring just 13 miles south of the rest area along I-
40. Similarly, the Ehrenberg rest areas was among the top 
locations with undesignated parking, with two other 
locations located just east of the rest area. Meteor Crater 
was also one of the top locations with undesignated parking 
occurring.2 However, both the Haviland and Meteor Crater 
rest areas were expanded since 2018 to include an additional 
38 and 58 truck parking spaces, respectively. Therefore, the 
presence of undesignated truck parking at these locations 
may have changed.  

Feasibility Analysis  
Each rest area site that was forecasted to have truck parking deficiencies by 2032 was evaluated to 
determine if and/or where additional truck parking spaces could be added. A tiered approach of 
implementing additional spaces was conducted for each site, beginning with the most cost-effective 
solution that would result in little to no disruptions to the existing ramps and facilities. The feasibility of 
expanding truck at each site was conducted in the following order:  

  The ability to expand parking within the existing right-of-way (ROW) without 
interruptions to the existing ramps and facilities 

   

  Expand parking within the existing ROW by using minor ramp realignments as needed 
   

 
2 https://azdot.gov/sites/default/files/2019/08/wp3-truck-parking-supply-demand-and-gaps.pdf  

1 

2 

Truck parking expansion at Eastbound Meteor 
Crater rest area. (Source: ADOT) 

https://azdot.gov/sites/default/files/2019/08/wp3-truck-parking-supply-demand-and-gaps.pdf
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   Expand parking by using overflow parking lots within the existing ROW or on adjacent 

land where feasible 
   

  Expand parking by relocating ramps and ramp gores within the existing ROW 
   

  Expand parking by extending the existing ROW and relocating ramps and gores 
   

  Identify nearby safe parking locations within existing nearby interchanges ROW 
   

  Identify nearby Alternative Stopping Opportunities (ASO) for potential public-private 
partnerships 

 

Many of the rest area sites have already implemented additional truck parking since the previous study 
and are not able to accommodate more spaces without changes to the existing ramps or ROW. Only 4 
sites (Eastbound Meteor Crater, Westbound Meteor Crater, Eastbound Texas Canyon, and Westbound 
Texas Canyon) were able to accommodate additional spaces without any ramp realignments. In 
addition, some the highest prioritized sites for parking expansion are restricted by adjacent topography 
(e.g., Texas Canyon). Table 4-3 summarizes the feasibility analysis conducted for each site and provides 
the location and number of spaces that can be implemented at each site based on the type of expansion 
evaluated. To aid ADOT in the potential design and decision making for implementing each parking 
expansion project, conceptual schematics were developed to further detail the location, number of 
spaces, and type of expansion feasible at each rest area site. The conceptual schematics for parking 
expansion are included as Appendix B.  

  

 

 

3 

4 

5 

6 

7 
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Table 4-3. Truck Parking Expansion Feasibility at Rest Areas 
 

 
 

No New ROW  Expanded ROW 

Notes 
Rest Area Route 

Anticipated 
Number of       

Deficient Truck 
Parking Spaces 

in 2032 

Simple Expansion 
No/Minor 

Approach Roadway 
Work 

Minor Roadway 
Realignment- Retain 
Existing Ramp Gores 

Provide Overflow 
Parking Area Within 

Existing Rest Area 

Major Ramp 
Relocation Along 

Freeway With New 
Ramp Gore or Gores 

Expand Rest Area 
ROW-Major Ramp 
Relocation Along 

Freeway With New 
Ramp Gore or Gores 

Number of Truck Parking Spaces Gained 

Mohawk EB I-8 -10 3 (interior) 10 (interior + east) 20 20+ (east) x Overflow Area in SW corner 
Mohawk WB I-8 -6 3 (interior) 12 (interior + west) N/A 12 (east) x   
Sentinel EB I-8 -9 0 0 N/A 0 TBD 

 

Sentinel WB I-8 4 0 0 N/A 0 x   
Ehrenberg EB I-10 -38 0 8 (east) N/A 38 x 

 

Ehrenberg WB I-10 -17 0 7 (west) 10 10 (east) x Overflow Area in NE corner 
Bouse Wash EB I-10 -27 0 0 N/A 7 (east) TBD (To East) 

 

Bouse Wash WB I-10 -21 0 0 N/A 6 (east) TBD (To East)   
Burnt Well EB I-10 -56 0 4 10 20 (east + west) TBD Overflow Area in SW corner 
Burnt Well WB I-10 -18 0 4 20 30 (east + west) x Overflow Area in NW corner 

Sacaton EB I-10 -13 0 6 (west) +7 (east) N/A >13 (west) x 
 

Sacaton WB I-10 -10 0 8 (east) N/A 12 (east) x   
Texas Canyon EB I-10 -62 3 10 (west) N/A 0 13 (east) Adjacent rock outcropping restricts expansion 
Texas Canyon WB I-10 -72 2 7 (east) N/A 0 0 - Terrain Restrictions Adjacent rock outcropping restricts expansion 

San Simon EB I-10 -38 0 0 15 14 (west) TBD (To West) Overflow Area in SW corner 
San Simon WB I-10 -42 0 0 10 8 (west): 10 (east) TBD (To East) Overflow Area in NE corner 

Haviland EB I-40 -31 0 9 (west) 30 (TBD) 0 x Overflow Area in SE corner 
Haviland WB I-40 -27 0 10 (east) 20 (TBD) 0 x Overflow Area in SW corner 

Meteor Crater EB I-40 -31 0 0 25 (TBD) 0 x Overflow Area in SW corner 
Meteor Crater WB I-40 -33 0 0 N/A 0 TBD (To East) 

 

Painted Cliffs I-40 -18 0 0 N/A 0 TBD Adjacent terrain restricts all expansion 
McGuireville NB I-17 -2 0 0 N/A 0 x Overflow Area in east end 
McGuireville SB I-17 -16 0 4 (west) 15 (TBD) 0 x Overflow Area between ponds and restroom building 

Sunset Point I-17 3 0 20 (south) 0 0 x 
 

Canoa Ranch NB I-19 9 0 0 N/A 0 x 
 

Canoa Ranch SB I-19 10 0 0 N/A 0 x 
 

Notes:  
xNot needed by 2032 if other options utilized 
TBD = Number of exact spaces to be determined during design 
Interior = Spaces to be added within the interior of the existing truck parking spaces 
East = Spaces to be added to the east end of the existing truck parking spaces 
West = Spaces to be added to the west end of the existing truck parking spaces 
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Prioritized Parking Expansion Recommendations 
The results of the parking expansion feasibility and the prioritized ranking analysis was relied on to 
determine the recommended planning horizon and the type of improvement for each site. Table 4-4 
summarizes this study’s prioritized recommendations for parking expansions at rest areas through 2042.  

Table 4-4. Prioritized Parking Expansion Recommendations 

Priority 
Rank 

Rest Area 
Ro

ut
e Travel 

Direction 
Served 

Type of Parking Expansion 

Number of 
Anticipated 

Truck 
Spaces 
Gained 

Short-Term (0-5 Years) Prioritized Recommendations 

1 Texas Canyon I-10 EB 
Expand truck parking within the existing ROW 
using minor ramp realignment. 

8 

2 Texas Canyon I-10 WB 
Expand truck parking within the existing ROW 
using minor ramp realignment. 

7 

3 
New Safe Truck 
Parking Only 
Location 

I-10 Both 

Construct a safe truck parking only location 
along I-10 between Texas Canyon and San 
Simon within an existing interchange or adjacent 
to the interstate as a pull-off (site to include 
high-mast lighting, vaulted toilets, and trash 
receptacles). 

TBD 

4 Bouse Wash  I-10 EB 
Expand truck parking by expanding rest area 
ROW and relocating ramp along freeway with 
new ramp gore(s). 

TBD 

5 Bouse Wash  I-10 WB 
Expand truck parking by expanding rest area 
ROW and relocating ramp along freeway with 
new ramp gore(s). 

TBD 

4 San Simon I-10 WB 
Expand truck parking by expanding rest area 
ROW and relocating ramp along freeway with 
new ramp gore(s). 

TBD 

6 Sunset Point  I-17 Both 
Expand truck parking within the existing ROW 
using minor ramp realignment. 

20 

7 Ehrenberg I-10 EB 
Expand car and truck parking within the existing 
ROW by relocating ramp along freeway with 
new ramp gore(s). 

38 

8 Haviland I-40 EB 
Provide overflow parking area in SE corner of 
existing rest area. 

30 

9 Haviland I-40 WB 
Provide overflow parking area in SW corner of 
existing rest area. 

20 
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Priority 
Rank 

Rest Area 

Ro
ut

e Travel 
Direction 

Served 
Type of Parking Expansion 

Number of 
Anticipated 

Truck 
Spaces 
Gained 

10 San Simon I-10 EB 
Expand truck parking by expanding rest area 
ROW and relocating ramp along freeway with 
new ramp gore(s). 

TBD 

Mid-Term (6-10 Years) Prioritized Recommendations 

11 Ehrenberg I-10 WB 
Expand truck parking within the existing ROW 
using minor ramp realignments and provide 
overflow parking area in SW corner. 

17 

12 McGuireville 
I-17 

SB 
Provide overflow parking between the ponds 
and restroom building. 

15 

13 Meteor Crater I-40 EB 
Provide overflow parking area in the SW corner 
existing rest area. 

25 

14 Meteor Crater I-40 SB 
Expand truck parking by expanding rest area 
ROW and relocating ramp along freeway with 
new ramp gore(s). 

TBD 

15 Ehrenberg I-10 WB 
Expand truck parking within the existing ROW 
using minor ramp realignments and provide 
overflow parking in the NE corner 

17 

16 
New Safe Truck 
Parking Only 
Location 

I-40 Both 

Construct a safe truck parking only location 
along I-40 between Meteor Crater and Painted 
Cliffs within an existing interchange or adjacent 
to the interstate as a pull-off (site to include 
high-mast lighting and trash receptacles). 

TBD 

17 Mohawk I-8 EB 
Expand truck parking within the existing ROW 
using minor ramp realignment. 

10 

18 Mohawk I8 WB 
Expand truck parking within the existing ROW 
using minor ramp realignment. 

12 

19 Burnt Well I-10 EB 
Expand car and truck parking by expanding rest 
area ROW and relocating ramp along freeway 
with new ramp gore(s). 

TBD 

Long-Term (11-20 Years) Prioritized Recommendations 

20 Sacaton I-10 EB 
Expand parking within the existing ROW by 
relocating ramp along freeway with new ramp 
gore(s). 

13+ 

21 Sacaton I-10 WB 
Expand parking within the existing ROW by 
relocating ramp along freeway with new ramp 
gore(s). 

12 
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Priority 
Rank 

Rest Area 

Ro
ut

e Travel 
Direction 

Served 
Type of Parking Expansion 

Number of 
Anticipated 

Truck 
Spaces 
Gained 

22 Burnt Well I-10 WB 
Provide overflow parking area in NW corner of 
existing rest area. 

20 

Notes:  
TBD = Number of exact spaces to be determined during design. 
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5 Modernization 
Potential modernization improvements were identified through reviews of peer state and industry best 
practices, as well as through coordination with ADOT staff and stakeholders. The improvements are 
intended to improve safety, sustainability, and provide expanded services to meet existing and future 
travelers’ needs. This section summarizes the rest area improvements considered and the results of the 
prioritization criteria.   

Rest Area Usage and Nearby Services 
As documented in Section 2, each site was evaluated for the existence of nearby services (i.e., ASOs), its 
distance to urban areas, its distance to adjacent rest areas, and its anticipated annual usage in year 
2042. These categories were chosen because they best reflect the anticipated traveler demand at each 
rest area. For instance, the annual usage in year 2042 was used to help identify rest areas that are 
anticipated to be used more heavily than other rest areas. Similarly, rest areas with limited nearby ASOs 
or rest areas are expected to have a higher demand or need to the traveling public. By prioritizing the 
more heavily used rest areas, or those most needed by travelers, this study seeks to maximize the 
benefit to the public by expanding or modernizing those rest areas first.  

The results of the scoring and weighted criteria represent each rest area’s anticipated demand for 
modernization and expanded amenities. A statistical analysis was then conducted based on the resulting 
weighted scores to determine under which planning horizon each site should be improved. Rest areas 
that are permanently closed or those that are only open to truck parking were not included as part of 
this analysis. Table 5-1 summarizes the results of that evaluation. 
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 Table 5-1. Rest Area Usage and Nearby Services Evaluation 

 
  

 Usage Nearby Services 
  

 
  

 Annual Usage Projection (2042) Distance to Urban Areas Distance to ASOs Distance to Adjacent Rest Areas 
  

 
  

 Description Criteria Weight 
Applied Description Criteria Weight 

Applied Description Criteria Weight 
Applied Description Criteria Weight 

Applied 

  

 
  

 
Forecasted 

Annual Users 
in 2042 

260K to 640K= 1 
641K to 1M = 2 

1.1M to 1.4M = 3 
1.41M to 1.75M = 

4 

2 
Distance to 

Urban 
Areas (mi) 

1 to 30 = 1 
31 to 60 = 

2 
61 to 90 = 

3 

0.75 
Distance to 

Nearest 
ASO (mi) 

1 to 15 = 1 
16 to 30 = 2 
31 to 60 = 3 

1.25 
Distance to 

Nearest 
Rest Area 

1 to 60 = 1 
61 to 120 = 2 

121 to 180 = 3 
1.5 

  

User 
Demand 

Rank 
Rest Area (RA) Route Direction 

Served Usage Score Weighted 
Score Distance Score Weighted 

Score Distance Score Weighted 
Score Distance Score Weighted 

Score 

Total 
Weighted 

Score 

Implementation 
Period 

1 Burnt Well I-10 EB 1,730,908 4 8 26 1 0.8 8 1 1.3 34 1 1.5 11.50 Short-term 
2 Burnt Well I-10 WB 1,440,870 4 8 26 1 0.8 8 1 1.3 34 1 1.5 11.50 Short-term 
3 Sacaton  I-10 EB 1,194,337 3 6 13 1 0.8 10 1 1.3 97 2 3.0 11.00 Short-term 
4 Sacaton  I-10 WB 1,198,371 3 6 13 1 0.8 10 1 1.3 97 2 3.0 11.00 Short-term 
5 Painted Cliffs I-40  Both 820,358 2 4 21 1 0.8 1 1 1.3 123 3 4.5 10.50 Short-term 
6 Bouse Wash I-10 EB 1,090,157 3 6 33 2 1.5 7 1 1.3 34 1 1.5 10.25 Short-term 

7 Salt River Canyon US 60 Both (1) 
 

0 39 2 1.5 38 3 3.8 175 3 4.5 9.75 Mid-term 

8 Canoa Ranch  I-19 NB 483,850 1 2 29 1 0.8 20 2 2.5 None 3 4.5 9.75 Mid-term 

9 Canoa Ranch  I-19 SB 422,646 1 2 29 1 0.8 20 2 2.5 None 3 4.5 9.75 Mid-term 
10 Ehrenberg  I-10 EB 1,227,525 3 6 5 1 0.8 1 1 1.3 48 1 1.5 9.50 Mid-term 
11 Sunset Point I-17 Both 1,360,114 3 6 8 1 0.8 10 1 1.3 27 1 1.5 9.50 Mid-term 
12 Texas Canyon  I-10 EB 889,674 2 4 16 1 0.8 2 1 1.3 68 2 3.0 9.00 Mid-term 
13 Texas Canyon  I-10 WB 873,148 2 4 16 1 0.8 2 1 1.3 68 2 3.0 9.00 Mid-term 
14 Meteor Crater  I-40  EB 834,938 2 4 16 1 0.8 19 2 2.5 54 1 1.5 8.75 Mid-term 

15 Meteor Crater  I-40  WB 835,983 2 4 16 1 0.8 19 2 2.5 54 1 1.5 8.75 Mid-term 

16 Haviland  I-40  EB 430,600 1 2 25 1 0.8 13 1 1.3 159 3 4.5 8.50 Mid-term 

17 Haviland  I-40  WB 416,338 1 2 25 1 0.8 13 1 1.3 159 3 4.5 8.50 Mid-term 
18 San Simon  I-10 EB 636,317 1 2 83 3 2.3 7 1 1.3 68 2 3.0 8.50 Mid-term 
19 San Simon  I-10 WB 595,558 1 2 83 3 2.3 7 1 1.3 68 2 3.0 8.50 Mid-term 
20 Bouse Wash I-10 WB 940,117 2 4 33 2 1.5 7 1 1.3 34 1 1.5 8.25 Mid-term 
21 Ehrenberg I-10 WB 732,369 2 4 5 1 0.8 1 1 1.3 48 1 1.5 7.50 Mid-term 
22 McGuireville  I-17 SB 708,418 2 4 8 1 0.8 10 1 1.3 27 1 1.5 7.50 Mid-term 

23 Sentinel I-8 EB 551,596 1 2 70 3 2.3 14 1 1.3 28 1 1.5 7.00 Mid-term 

24 Sentinel I-8 WB 268,145 1 2 70 3 2.3 14 1 1.3 28 1 1.5 7.00 Mid-term 

25 Hassayampa US 60 Both (1) 
 

0 5 1 0.8 4 1 1.3 175 3 4.5 6.50 Long-term 
26 Mohawk I-8 EB 371,013 1 2 41 2 1.5 11 1 1.3 28 1 1.5 6.25 Long-term 
27 Mohawk I-8 WB 504,340 1 2 41 2 1.5 11 1 1.3 28 1 1.5 6.25 Long-term 
28 McGuireville  I-17 NB 605,261 1 2 26 1 0.8 11 1 1.3 45 1 1.5 5.50 Long-term 

 Notes: 
1No Data Available 
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Usage and Nearby Services Ranking 
Rest areas that had a score higher than one standard deviation (SD) above the mean score (9.78) were 
designated as short-term needs, while those within one SD above or below the mean (6.84 - 9.79) were 
designated as mid-term needs. Only four sites were designated as long-term needs (lower than one SD 
of the mean). The rest areas that were designated as short-term needs include: 

• Burnt Well (EB) 
• Burnt Well (WB) 
• Sacaton (EB) 
• Sacaton (WB) 
• Painted Cliffs 
• Bouse Wash (EB) 

Although the eastbound Ehrenberg and Sunset Point rest areas were designated as mid-term 
modernization needs, these sites should be considered in the short-term planning horizon based on 
their forecasted usage, popularity, and truck parking demand.  

Modernization and Expanded Amenities Evaluation 
The improvements being considered were also evaluated to determine which improvements are needed 
and most likely to provide benefits to the traveling public. A qualitative scoring criterion was developed 
to rank and prioritize each improvement based on their ability to improve safety, increase sustainability, 
if they are among peer state and/or industry best practices, and feasibility of being implemented. The 
results of this qualitative scoring are summarized in Table 5-2. 
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Table 5-2. Modernization and Amenities Evaluation Results 

Evaluation Category Safety 
Weight 

Applied = 
2.0 

Sustainability 
Weight 

Applied = 
1.5 

Peer State 
and Industry 
Best Practice 

Weight 
Applied = 

1.5 
Feasibility 

Weight 
Applied = 

1.75 
Totals 

Proposed 
Improvement 

Increased 
Visibility 

(Buildings, 
Parking 
Areas) 

Potential 
to 

Reduce 
Crashes 

Increased 
Access to 

Emergency 
Services 

Potential 
Criminal 
Activity 

Deterrent 

Potential 
to 

Reduce 
Driver 

Fatigue 

Weighted 
Total 

Energy 
Use 

Reduction 

Water 
Use 

Reduction 

Reduced 
Environmental 

Footprint 

Weighted 
Total 

Peer State 
Best Practice 

Weighted 
Total 

Supporting 
Infrastructure 

Estimated 
Cost 

Impacts to 
Existing 
Facilities 

Environmental 
Impacts 

Weighted 
Total 

Total 
Raw 

Score 

Total 
Weighted 

Score 

LED Lighting 1 1 0 1 0 6 2 0 2 6.0 2 3 2 1 1 1 8.75 16 23.8 
High-Mast Lighting 2 1 0 2 0 10 1 0 1 3.0 2 3 2 0 0 0 3.5 13 19.5 
Security Cameras 2 0 0 2 0 8 0 0 0 0.0 2 3 1 1 1 1 7 11 18.0 
Wireless Internet 0 1 2 0 1 8 0 0 0 0.0 1 1.5 1 1 1 1 7 9 16.5 

Telephone Call Boxes 0 0 2 1 0 6 0 0 0 0.0 2 3 1 1 1 1 7 10 16.0 
Digital Displays 0 1 0 0 1 4 0 0 0 0.0 1 1.5 1 1 1 1 7 7 12.5 

Low-Flow Plumbing 0 0 0 0 0 0 0 2 2 6.0 2 3 1 0 -1 1 1.75 8 10.8 
Solar Panels 0 0 0 0 0 0 2 0 2 6.0 1 1.5 0 -1 -1 0 -3.5 3 4.0 

Family Restrooms 0 0 0 0 1 2 0 0 0 0.0 2 3 0 -1 -1 0 -3.5 0 1.5 
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Evaluation Ranking  
The expanded services and amenities scoring evaluation resulted in LED Lighting and High-Mast Lighting 
being among those improvements with weighted scores higher that one SD above the mean score. In 
addition, family restrooms are the only improvement that scored lower than one SD below the mean. All 
other improvements were designated as being in the mid-term needs, as they scored within one SD of 
the mean score. The result of the qualitative analysis yields the following prioritization for modernizing 
rest areas.  

 

Figure 5-1. Modernization and Expanded Amenities Scoring Results 

 

Stakeholder Survey Results 
As stated previously, this study’s TAC and stakeholders were engaged in a survey to further evaluate and 
rank the potential modernization and expanded amenities. The survey was developed to have four 
categories of improvements to rank. The first category was for all potential improvements considered, 
while the remaining categories were delineated between safety improvements, sustainability 
improvements, and expanded amenities. The stakeholder survey was distributed in December 2022 and 
received a total of 12 responses. Of those that responded, 66 percent ranked LED lighting as a top 3 
improvement, while security cameras were ranked 58 percent of the time in the top 3. Conversely, 
digital displays were only ranked 16 percent of the time as a top 3 improvement. Figure 5-2 presents the 
ranking results of all improvements included for consideration.  

 

Short-term 
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lighting 
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Lighting
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(6-10 years)
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Long-term 
(11-20 years)

Family 
restrooms
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Rank Improvement 

 

1 LED Lighting 

2 Security Cameras 

3 Family Restrooms 

4 Wireless Internet 

5 High-Mast Lighting 

6 Low-Flow Plumbing 

7 Solar Panels 

8 Telephone Call Boxes 

9 Digital Displays 

Figure 5-2. Stakeholder Survey Rankings (all improvements) 

To further define each improvement’s potential need, the improvements were sub-categorized to rank 
them amongst each other within their respective improvement type. Among the safety improvements 
considered, high-mast lighting was ranked first 44 percent of the time, while 33 percent of respondents 
ranked security cameras first. Among the sustainability improvements, solar panels were ranked first by 
all respondents. For the expanded amenities category, wireless internet was selected as a top 2 choice 
by 75 percent of respondents, while family restrooms were ranked in the top 2 by 50 percent of 
respondents. Figure 5-3, Figure 5-4, and Figure 5-5 present the results of each sub-category’s ranking.  

 

Rank Safety Improvement 

 

1 High-Mast Lighting 

2 Security Cameras 

3 LED Lighting 

Figure 5-3. Stakeholder Survey Rankings (safety improvements) 

 

Rank Sustainability Improvement 

 

1 Solar Panels 

2 Low-Flow Plumbing 

Figure 5-4. Stakeholder Survey Rankings (sustainability improvements) 
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Rank Amenity Improvement 

 

1 Wireless Internet 

2 Family Restrooms 

3 Digital Displays 

4 Telephone Call Boxes 

Figure 5-5. Stakeholder Survey Rankings (amenities) 

Prioritized Modernization and Expanded Amenities  
Based on the results from the usage and nearby services evaluation, as well as the modernization and 
expanded amenities scoring and ranking, the following modernization improvements and expanded 
amenities are recommended for implementation at high demand rest areas.  

1. High-mast lighting 
2. LED lighting  
3. Security cameras 

Any short-term improvements identified by this study as either a preservation/rehabilitation project or 
parking expansion project, should include high-mast lighting, LED lighting, and security cameras as part 
of the improvements. This study also recommends that as the broadband network gets extended 
throughout Arizona, wireless internet should be incorporated at rest areas with high usage or demand, 
or as part of other planned improvements. Wireless internet has the potential to be implemented at 
certain locations using rest area sponsorships or public-private partnerships (P3s), as documented in 
Working Paper 2.  

Despite not having annual usage data for the Salt River Canyon rest area, this site was ranked 7th among 
those evaluated for traveler demand (Table 2-2). Through coordination with the San Carlos Apache 
Tribe, additional improvements (not all evaluated here) were proposed for the Salt River Canyon rest 
area. Improvements proposed by the Tribe include:  

• Expanded Solar Panels 
• Safety Improvements (e.g., security cameras, lighting, and hazard signing) 
• Installation of Digital Cultural Displays 
• Flash Flood Warning Signs for Salt River 
• Wireless Internet 
• Information Displays for nearby recreational activities and services 

Since power and water access is very limited at this site, security cameras, wireless internet, expanded 
lighting, and digital displays are not currently feasible at the rest area. However, this study recommends 
flash flood warning signs for Salt River be installed, as well as static displays to highlight cultural 
information, recreational activities, and services related to the San Carlos Apache Tribe.  
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Table 5-3. Prioritized Modernization Recommendations 

Priority 
Rank 

Rest Area 

Ro
ut

e Travel 
Direction 

Served 
Type of Modernization Improvements 

Short-Term (0-5 Years) Prioritized Recommendations 

1 Various Locations N/A N/A 

Install high-mast lighting, upgrade interior lighting 
with LED lights where applicable, and install 
security cameras as part of other short-term 
prioritized rehabilitation and/or expansion 
improvements (i.e., Texas Canyon, Bouse Wash, 
Sunset Point, Ehrenberg EB, Haviland, San Simon 
EB, Parks, and Christensen).  

2 Salt River Canyon US 60 Both 
Install flash flood warning signs, static context-
sensitive displays, high-mast lighting, LED lighting, 
and security cameras 

3 Burnt Well I-10 EB 
Install high-mast lighting and install security 
cameras 

4 Burnt Well I-10 WB 
Install high-mast lighting and install security 
cameras 

5 Sacaton  I-10 EB 
Install high-mast lighting, upgrade interior lighting 
with LED lights, and install security cameras 

6 Sacaton  I-10 WB 
Install high-mast lighting, upgrade interior lighting 
with LED lights, and install security cameras 

7 Painted Cliffs I-40 Both 
Install high-mast lighting, upgrade interior lighting 
with LED lights, and install security cameras 

Mid- and Long-Term (6-20 Years) Prioritized Recommendations 

8 Various Locations N/A N/A 

Implement wireless internet at rest areas with 
high utilization/demand or at locations near the 
state border (potential to use rest area 
sponsorships or P3s) 

9 Various Locations N/A N/A 

Installation of solar panels rest areas with high 
utilization/demand to offsite energy use and long-
term operations cost (i.e., Burnt Well, Sacaton, 
Painted Cliffs, Bouse Wash, Ehrenberg, and Sunset 
Point) 

10 Various Locations N/A N/A 

Construction of family restrooms (within or 
separate from existing restrooms) and 
replacement of existing plumbing with low-flow 
plumbing as part of other planned rehabilitation 
improvements 
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Priority 
Rank 

Rest Area 

Ro
ut

e Travel 
Direction 

Served 
Type of Modernization Improvements 

11 Various Locations N/A N//A 

Installation of telephone call boxes at rest area 
locations more than 30 miles from an urban area 
(i.e., Bouse Wash, San Simon, Sentinel, and 
Mohawk) 

12 Various Locations N/A N/A 

Install digital displays to highlight weather and 
traffic conditions, as well as context-sensitive 
information related to the surrounding region. 
Should be installed at rest areas located along 
Arizona’s border and regions with high-frequency 
of severe weather (i.e., Ehrenberg, Haviland, San 
Simon, Painted Cliffs, and Sacaton).  
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6 Overall Project Prioritization 
The evaluation and prioritization process for identifying potential rehabilitation, expansion, and 
modernization projects yields separate prioritized lists. Therefore, this study evaluated the 
recommendations from each evaluation to identify if any of the improvements could be combined into 
one project. Doing so, may help to create a more efficient process for improvements, while also 
reducing ADOT’s design and construction costs. Although, the ranking for each project type differs, if 
rest areas were identified as having a short-term need in more than one category, then those projects 
should be combined. Furthermore, if a rest area project was ranked just outside the short-term horizon, 
but a separate project at the same rest area was identified within short-term horizon, then those 
projects were also combined. Similarly, the same approach was used for mid- and long-term 
recommended priorities. The following sections and tables summarize the overall recommended 
priorities for all ADOT managed rest areas.  
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Short-Term (0-5 years) Priorities 
Table 6-1 summarizes this study’s overall short-term prioritized recommendations through 2027.   

Table 6-1. Overall Short-Term Priortized Recommendations 

Priority Rank Rest Area 

Ro
ut

e Travel 
Direction 

Served 
Type of Improvements 

Short-Term (0-5 Years) Prioritized Recommendations 

1 Texas Canyon I-10 EB & WB 

• Expand truck parking within the existing ROW using minor ramp 
realignment;  

• Install high-mast lighting, upgrade interior lighting with LED lights, and 
install security cameras;  

• Rehabilitation of ramadas, restroom building and fixtures, electrical, well 
pump house, caretaker’s residence, pavement, and sidewalks. 

2 
New Safe Truck Parking 
Only Location 

I-10 Both 

• Construct a safe truck parking only location along I-10 between Texas 
Canyon and San Simon within an existing interchange or adjacent to the 
interstate as a pull-off (site to include gravel lot, high-mast lighting, and 
trash receptacles). 

3 Bouse Wash  I-10 EB & WB 

• Expand truck parking by expanding rest area ROW and relocating ramp 
along freeway with new ramp gore(s); 

• Install high-mast lighting, upgrade interior lighting with LED lights, and 
install security cameras. 

4 Parks I-40 EB & WB 

• Conversion to permanent truck parking only facility (includes removal of 
existing restroom buildings, rehabilitation of ramadas and pavement, 
installation of vaulted toilets/composting, high-mast lighting, and 
signage). 

5 Christensen I-17 EB & WB 

• Conversion to permanent truck parking only facility (includes removal of 
existing restroom buildings, rehabilitation of ramadas and pavement, 
installation of vaulted toilets/composting, high-mast lighting, and 
signage). 

6 Salt River Canyon US 60 Both • Install flash flood warning signs, static context-sensitive displays;  
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Priority Rank Rest Area 

Ro
ut

e Travel 
Direction 

Served 
Type of Improvements 

Short-Term (0-5 Years) Prioritized Recommendations 
• Structural Rehabilitation; Replace composting toilets; Site Paving. 

7 Hassayampa US 60 Both 

• Structural, Mechanical, and Electrical Rehabilitation, Site Paving, and 
ADA improvements; 

• Install high-mast lighting, upgrade interior lighting with LED lights, and 
install security cameras 

8 San Simon I-10 EB & WB 

• Expand truck parking by expanding rest area ROW and relocating ramp 
along freeway with new ramp gore(s);  

• Install high-mast lighting, upgrade interior lighting with LED lights, and 
install security cameras. 

• Rehabilitation of ramadas, restroom building and fixtures, electrical, well 
pump house, caretaker’s residence, pavement, and sidewalks 

9 Ehrenberg I-10 EB & WB 

• Rehabilitation of ramadas, restroom building and fixtures, electrical, well 
pump house, caretaker’s residence, pavement, and sidewalks;  

• Install high-mast lighting, upgrade interior lighting with LED lights, and 
install security cameras. 

EB:  
• Expand car and truck parking within the existing ROW by relocating ramp 

along freeway with new ramp gore(s).  
WB:  
• Expand truck parking within the existing ROW using minor ramp 

realignments and provide overflow parking area in NE corner. 

10 Haviland I-40 EB & WB 

• Install high-mast lighting, upgrade interior lighting with LED lights, and 
install security cameras. 

EB:  
• Provide overflow parking area in SE corner of existing rest area. 
WB:  
• Provide overflow parking area in SW corner of existing rest area. 
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Priority Rank Rest Area 

Ro
ut

e Travel 
Direction 

Served 
Type of Improvements 

Short-Term (0-5 Years) Prioritized Recommendations 

11 Sunset Point I-17 Both 
• Expand truck parking within the existing ROW using minor ramp 

realignment. 

Mid-Term (6-10 years) Priorities 
Table 6-2 summarizes this study’s overall mid-term prioritized recommendations between years 2028 and 2032. 

Table 6-2. Overall Mid-Term Prioritized Recommendations 

Priority Rank Rest Area 

Ro
ut

e Travel 
Direction 

Served 
Type of Improvements 

Mid-Term (6-10 Years) Prioritized Recommendations 

12 Burnt Well I-10 EB & WB  

• Rehabilitation of ramadas, restroom building and fixtures, electrical, 
well pump house, caretaker’s residence, pavement, and sidewalks;  

• Install high-mast lighting and security cameras; 
EB:  
• Expand car and truck parking by expanding rest area ROW and 

relocating ramp along freeway with new ramp gore(s). 
WB:  
• Provide overflow parking area in NW corner of existing rest area. 

13 Mohawk I-8 EB & WB 

• Rehabilitation of ramadas, restroom building and fixtures, electrical, 
well pump house, caretaker’s residence, pavement, and sidewalks; 

• Install high-mast lighting, upgrade interior lighting with LED lights, and 
install security cameras 

• Expand truck parking within the existing ROW using minor ramp 
realignment. 
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Priority Rank Rest Area 

Ro
ut

e Travel 
Direction 

Served 
Type of Improvements 

Mid-Term (6-10 Years) Prioritized Recommendations 

14 McGuireville I-17 NB 

• Install high-mast lighting, upgrade interior lighting with LED lights, and 
install security cameras 

SB:  
• Provide overflow parking between the ponds and restroom building. 

15 Meteor Crater I-40 EB & WB 

• Install security cameras 
EB:  
• Provide overflow parking area in the SW corner existing rest area. 
WB:  
• Expand truck parking by expanding rest area ROW and relocating 

ramp along freeway with new ramp gore(s). 

16 
New Safe Truck Parking 
Only Location 

I-40 Both 

• Construct a safe truck parking only location along I-40 between 
Meteor Crater and Painted Cliffs within an existing interchange or 
adjacent to the interstate as a pull-off (site to include gravel lot, high-
mast lighting, and trash receptacles). 

17 Various Locations N/A N/A 
• Implement wireless internet at rest areas with high 

utilization/demand or at locations near the state border (potential to 
use rest area sponsorships or P3s) 

18 Various Locations N/A N/A 
• Installation of solar panels rest areas with high utilization/demand to 

offsite energy use and long-term operations cost (i.e., Burnt Well, 
Sacaton, Painted Cliffs, Bouse Wash, Ehrenberg, and Sunset Point) 
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Long-Term (11-20) years) Priorities 
Table 6-3 summarizes this study’s overall long-term prioritized recommendations between years 2033 and 2042. 

Table 6-3. Overall Long-Term Prioritized Recommendations 

Priority Rank Rest Area 

Ro
ut

e Travel 
Direction 

Served 
Type of Improvements 

Long-Term (11-20 Years) Prioritized Recommendations 

19 Sacaton I-10 EB & WB 

• Rehabilitation of ramadas, restroom building and fixtures, electrical, 
well pump house, caretaker’s residence, pavement, and sidewalks; 

• Install high-mast lighting, security cameras, wireless internet, family 
restrooms, solar panels, and upgrade interior lighting with LED lights. 

• Expand parking within the existing ROW by relocating ramp along 
freeway with new ramp gore(s). 

20 Painted Cliffs I-40 Both 

• Rehabilitation of ramadas, restroom building and fixtures, electrical, 
well pump house, caretaker’s residence, pavement, and sidewalks; 

• Install high-mast lighting, security cameras, wireless internet, family 
restrooms, solar panels, and upgrade interior lighting with LED lights. 

21 Canoa Ranch I-19 NB & SB 

• Rehabilitation of ramadas, restroom building and fixtures, electrical, 
well pump house, caretaker’s residence, pavement, and sidewalks; 

• Install high-mast lighting, security cameras, wireless internet, family 
restrooms, solar panels, and upgrade interior lighting with LED lights. 

22 Haviland I-40 EB & WB  
• Rehabilitation of ramadas, restroom building and fixtures, electrical, 

well pump house, caretaker’s residence, pavement, and sidewalks; 
• Install wireless internet, family restrooms, and solar panels. 

23 Meteor Crater  I-40 EB & WB 
• Rehabilitation of ramadas, restroom building and fixtures, electrical, 

well pump house, caretaker’s residence, pavement, and sidewalks; 
• Install wireless internet, family restrooms, and solar panels. 
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Appendix A - Water Deficiency 
Calculations 
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REST AREA (RA) 

RO
U

TE
 

PEAK 
HOUR 

TRAFFIC 
PERCENT 
(K-Factor 

%) 

AVERAGE 
DAILY 

WATER USE 
(gal/day)1 

2022 PEAK 
HOUR WATER 

USE 
(gal/hour) 

2027 
PREDICTED 
PEAK HOUR 
WATER USE 

(gal/hr) 

2032 
PREDICTED 
PEAK HOUR 
WATER USE 

(gal/hr) 

2042 
PREDICTED 
PEAK HOUR 
WATER USE 

(gal/hr) 

CALCULATED WATER NEED: 
PEAK HOURLY DEMAND4 

(gallons/hour) PUMP 
CAPACITY 
(gallons/ 
minute)2 

PUMP CAPACITY 
(gallons/hour) 

WATER EXCESS (+) / DEFICIENCIES (-)  
(gallons/hour) 

2022 2027 2032 2042 2022 2027 2032 2042 

Burnt Well I-10 7% 6,201 434 494 562 727 4,919 5,576 6,348 8,212 20 1,200 766 706 638 473 

Sacaton  I-10 9% 4,876 439 489 544 674 4,033 4,492 4,993 6,195 (5) - - - - - 

Painted Cliffs I-40  6% 1,608 96 112 130 174 1,178 1,365 1,584 2,124 20 1,200 1,104 1,088 1,070 1,026 

Canoa Ranch  I-19 8% - - - - - - - - - (5) - - - - - 

Salt River 
Canyon6 

US 60 - - - - - - - - - - - - - - - - 

Ehrenberg  I-10 12% 3,578 429 488 556 719 3,030 3,440 3,912 5,074 20 1,200 771 712 644 481 

Sunset Point I-17 7% 6,943 486 543 607 758 2,256 2,526 2,818 3,521 20 1,200 714 657 593 442 

Texas Canyon  I-10 9% 4,122 371 421 479 617 2,751 3,124 3,542 4,564 20 1,200 829 779 721 583 

Meteor Crater  I-40  7% 4,054 284 326 374 492 2,505 2,865 3,282 4,326 20 1,200 916 874 826 708 

Haviland  I-40  6% 915 55 63 72 95 1,269 1,462 1,668 2,193 20 1,200 1,145 1,137 1,128 1,105 

Mazatzal3 SR 87 - - - - - - - - - - - - - - - - 

San Simon  I-10 7% 2,454 172 195 222 288 1,914 2,176 2,476 3,189 20 1,200 1,028 1,005 978 912 

Bouse Wash I-10 11% 5,776 635 724 826 1,074 3,115 3,552 4,043 5,256 20 1,200 565 476 374 126 

McGuireville  I-17 11% 4,652 512 556 604 714 2,443 2,655 2,877 3,401 20 1,200 688 644 596 486 

Hassayampa US 60 7% 1,018 71 77 82 95 - - - - 20 1,200 1,129 1,123 1,118 1,105 

Sentinel I-8 8% 3,296 264 297 336 427 1,313 1,486 1,659 2,122 20 1,200 936 903 864 773 

Mohawk I-8 7% 2,826 198 221 247 309 1,461 1,626 1,820 2,266 20 1,200 1,002 979 953 891 

Parks4 I-40  - - - - - - - - - - - - - - - - 

Christensen4 I-17 - - - - - - - - - - - - - - - - 

Notes: 
1Calculated average daily use based on daily totals from November 2022 
2Maximum allowable gallons per minute per ADOT 
3Rest area currently closed 
4Rest area closed but open to truck parking  
5Pump capacity not available because rest area uses city water 
6Rest area does not use potable water 
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Appendix B – Conceptual 
Schematics of Rest Area Parking 

Expansion 
 

 



Expansion Without
Revising Ramp
3 Spaces

Expansion
Without Revising
Ramp    0 Spaces

Realign Ramp and
Revise Access to
Ponds- Expansion = 10

Expansion Without
Revising Ramp
2 Spaces

Realign Ramp and Revise
Access to Water Tank-
Expansion = 7 Spaces

Due to Terrain and
Proximity to Ponds-
No Expansion

Expand Car Parking
8 Spaces Needed
for 2032

Due to Terrain and
Proximity to Exst
R/W- No Expansion

For 2032-Expand EB with New R/W
13 Spaces

TEXAS CANYON REST AREAS
PARKING EXPANSION



Truck Parking
Expansion in
2021

CAP CANAL

Truck Parking
Expansion in
2021

Proximity of CAP Canal
Eliminates Future Ramp
Realignment

Existing Infrastructure
Restricts Expansion
Within Existing R/W

Aerial Photo
is Not Current

Expansion Without New R/W
Realignment of Car Rdwy
7 Spaces

For 2032- Expand EB with New R/W
Number of Spaces TBD

Expansion Without New R/W
Realignment of Car Rdwy
6 Spaces

For 2032- Expand WB with New R/W
Number of Spaces TBD

BOUSE WASH REST AREA
PARKING EXPANSION



Expansion Without
Revising Ramp 0 Spaces

Expansion With Minor Ramp
Realignment 0 Spaces

Expansion With Minor Ramp
Realignment 0 Spaces

Safe Area Truck Parking
15 Spaces

Realign Ramp w/o New R/W-
Expansion = 14 Spaces

For 2032- Expand EB
with New R/W
Number of Spaces TBD

SAN SIMON (EB) REST AREA
PARKING EXPANSION



Expansion Without
Revising Ramp 0 Spaces

Expansion With Minor Ramp
Realignment 0 Spaces

Expansion With Minor Ramp
Realignment 0 Spaces

Safe Area Truck Parking
10 Spaces

Realign Ramp w/o New R/W-
Expansion = 8 Spaces

Realign Ramp w/o New R/W-
Expansion = 8 Spaces

For 2032- Expand WB
with New R/W Number
of Spaces TBD

For 2032- Expand WB
with New R/W Number
of Spaces TBD

SAN SIMON (WB) REST AREA
PARKING EXPANSION



Aerial Photo
is Not Current

Truck Parking
Expansion in
2021

Truck Parking
Expansion in
2021

Expansion Without Revising
WB Ramps or Impacting Car
Parking  Both Ends
0 Spaces

Expansion Without Revising
EB Ramps or Impacting Car
Parking  Both Ends
0 Spaces

Expansion With Car
Parking Impacts or Minor
Ramp Revision 9 Spaces

Expansion With Car Parking
Impacts or Minor Ramp
Revision 10 Spaces

Safe Area Truck Parking
20+ Spaces (TBD)

Safe Area Truck
Parking 30
Spaces (TBD)

New Drainage Channel
to Create Site for
EB Safe Area

HAVILAND REST AREAS
PARKING EXPANSION



Shift On-Ramp to East

Extend Truck Parking
to East 38 Spaces

For 2042: If wash can be relocated
to south, add more truck spaces here

Due to Proximity of Wash and Short
Length of Ramp - Truck Parking
Expansion is not Practical

Expansion Without
Revising Ramp 8 Spaces

Expand Car Parking
20 Spaces

EHRENBERG (EB) REST AREA
PARKING EXPANSION



Expansion Without Revising Ramp
7 Spaces

Realign Ramp-
Expansion = 10 Spaces

Expansion Without
Revising Ramp
0 Spaces

Safe Area Truck Parking
10 Spaces

EHRENBERG (WB) REST AREA
PARKING EXPANSION



Expansion Without Revision
to Ramp 0 SpacesShift Turn-around Ramp to South

Expansion with Minor Ramp Realignment-
Will Require Some Imported Exbankment
20 Spaces

Site Restrictions Along the North End
Make Truck Parking Expansion

SUNSET POINT REST AREA
PARKING EXPANSION



Terrain and Rest Area Layout Make Truck Parking Expansion Impractical

PAINTED CLIFFS REST AREAS
PARKING EXPANSION



Expansion Without
Revision to Ramp
0 Spaces

Proximity of Exst R/W Requires New
R/W for Truck Parking Expansion

Evaporation Ponds Block Truck
Parking Expansion to East

Safe Area Truck Parking
25 Spaces (TBD)

For 2042- Expand EB
with New R/W Number
of Spaces TBD

Expand Car Parking
5 Spaces Needed
for 2032

METEOR CRATER (EB) REST AREA
PARKING EXPANSION



Expqnsion Without
Revision to Ramp
0 Spaces

Expansion With Minor Ramp
Realignment 0 Spaces

For 2032- Expand WB with New R/
W Number of Spaces TBD

METEOR CRATER (WB) REST AREA
PARKING EXPANSION



Safe Area Truck
Parking 10
Spaces

Safe Area Truck Parking
20 Spaces

Expansion with
Minor Ramp
Realignment
4 Spaces

Expansion with
Minor Ramp
Realignment
4 Spaces

Realign Ramp w/o New R/W-
Expansion = 15 Spaces

Realign Ramp w/o New R/W-
Expansion = 15 Spaces

For 2032- Expand EB with New R/W
Number of Spaces TBD

Realign Ramp w/o New R/W-
Expansion = 15 Spaces

Realign Ramp w/o New R/W-
Expansion = 15 Spaces

Expand Car Parking
56 Spaces Needed
for 2032

BURNT WELL
PARKING EXPANSION



Expansion Without
Revising Ramp 0 Spaces

Expansion With Minor Ramp
Realignment 6 Spaces

Expansion With Minor Ramp
Realignment 7 Spaces

Realign Ramp w/o New R/W-
Expansion >13 Spaces

Expand Car Parking
20 Spaces Needed
for 2032

SACATON (EB) REST AREA
PARKING EXPANSION



Expansion Without
Revising Ramp 0 Spaces

Expansion With Minor Ramp
Realignment 8 Spaces

Realign Ramp w/o New R/W-
Expansion = 12 Spaces

SACATON (WB) REST AREA
PARKING EXPANSION



Safe Area Truck Parking
20 Spaces

Expansion Without Revising Ramp
or With Minor Ramp Realignment
0 Spaces

Expand Car Parking
6 Spaces

SENTINEL EB REST AREA
PARKING EXPANSION



No Truck or Car Parking
Deficiencies for 2032

SENTINEL (WB) REST AREA
PARKING EXPANSION



Existing R/W Not Shown

Expansion Without Revision
to Ramp 0 Spaces

Terrain Adjacent to NB Rest Area Makes Truck Parking Expansion Impractical

SB Expansion With Minor
Ramp Realignment 4 Spaces

Safe Area Truck Parking
15 Spaces (TBD)

Terrain Adjacent to SB Ramps Make Ramp Realignment
Impractical- Either within Exst R/W or with New R/W

Terrain and Site Layout of SB Rest Area
Restricts Options for Expanding Car Parking

McGUIREVILLE REST AREAS
PARKING EXPANSION



Add Interior Truck
Parking 3 Spaces

Add Interior Truck
Parking 3 Spaces

Expansion Without Revising Ramp
w/o Interior Expansion 7 Spaces

Safe Area Truck Parking
20 Spaces

Realign Ramp w/o New R/W-
Expansion = 20+ Spaces

Expansion Without Revising Ramp
w/o Interior Expansion 9 Spaces

Expand Car Parking
6 Spaces

Realign Ramp w/o New R/W-
Expansion = 12 Spaces

MOHAWK REST AREA
PARKING EXPANSION
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